

13. Schedules. (T) Offerors shall include TO program events and schedules in their proposed Integrated Master Plan (IMP) and Integrated Master Schedule (IMS), and update the IMS throughout the period of performance. **NOTE:** AF policy requires delivery of verified TOs prior to or concurrently with delivery of operational equipment to the field (AFPD 21-3). This policy will determine TO development and delivery schedules throughout the acquisition phase of a program.

14. Time Compliance Technical Orders (TCTOs). (T) Offerors shall propose practices and procedures to develop AF TCTOs and related TO updates when tasked as part of the approval process for Engineering Change Proposals (ECPs) to configured items. Costs for TCTO package development must be included in ECP Costs – not included as direct proposal costs. **NOTE:** ECPs are reviewed and approved by the Government's Configuration Control Board (CCB). When the CCB decides that a TCTO is the appropriate method of implementation, the contractor may be requested to develop the TCTO package for Air Force coordination and approval. See TO 00-5-15 (<http://www.pdsm.wpafb.af.mil/toprac/to-syste.htm>) for a detailed description of the TCTO system.

15. TO Reproduction Management. **Deleted.**

16. Program Specific Requirements. (T) The following paragraphs provides detailed development and delivery requirements for the A/S 32P-23 Fire Truck Hub Assembly Redesign program. The contractor shall update technical manuals (see section 2) to procured configuration of equipment. This update shall be developed in the form of a change to the existing manuals. Changes shall cover Operation and Maintenance inspection requirements, lubrication, overhaul and repair procedures, installation instructions, special tools, and illustrated parts breakdown. Within 90 days after award of the contract, contractor shall submit three (3) review copies of each draft change for technical orders listed in table 2. Within 210 days after award of the contract, contractor shall submit final TO changes for government verification. Government may require up to 30 days completing the review and forward comments to the contractor. Following receipt of government comments, contractor shall submit final TO change with in 60 days. Reproduction delivery shall be a combination of direct image Copy and Digital Data on CD-ROM.

17. Digital Data Transfer Spreadsheet. (T) Microsoft Excel spreadsheets containing the digital files delivery information and TO metadata shall be included with each technical order delivery. However, if the spreadsheets cannot be delivered in Microsoft Excel format, other spreadsheet programs may be substituted upon obtaining approval from the TOMA. The spreadsheet shall also be delivered on the preferred media as described in paragraph 12 and may be on the same media as the technical data delivery.

17.1 Spreadsheet Entries.

The following digital file information and TO metadata are required in each spreadsheet. When specified, the field size is the maximum size allowable. Fields can be blank when they are not applicable but cannot be omitted.